G R S App F IX 4]

1947 - 48

File No 45 - 47

Previous References
nil 45 47 (1-3)
73-44 (5 6)
72-45 (3 4)
82-42 (11 9)
74-70 (14 8)
~~Later References~~
51-39 (100 216, 217, 227, 234)

(nil)

Serial Nos 33

GENERAL AND REVENUE SECRETARIAT

Serial Nos nil

Part B for April 48

SUBJECT

Drainage work
Nanjangud town

Drainage works of Nanjangud Town.

App F III 21

ieral and Revenue Secretariat	File No	of 191	7064/L

Serial No	
	From the D C Mysore Dist
	No D3-C.2733/46 dated 24.2.47
	Submits the d/c relating to the Drainage Scheme of Nanjangud Town.
Flag R /	1 Govt have sanctioned in G.O. No L 3794-6/a 51-39-234 dt/18.11.40, an estimate for Rs 12,103/- for the constn of the main drain being the first item in the first stage of the Nanjangud drainage scheme with a total grant of Rs 6,000/- from Govt from out of the Town Improvement grants during the years 1937-38 and 1938-39 and the balance of the cost viz, Rs. 6,103/- being met by the Nanjangud Town Municipal Council from out of its Funds. This was worked out in full
Flag P /	2 In G O No L 1736-48/M 53-40-12 dated 27.8.40, sanction was accorded to a Govt grant of Rs 8,000/- for the 1st stage of the drainage works in the Nanjangud Town mnlty
Flag K /	3 In G O No L 3925-8/M 74-40-3 dated 19-11-40, sanction was accorded for a comprehensive estimate for Rs 32,450/- for the constn of drains in the Nanjangud Town mnlty the cost being met by the Govt and the Municipal council in equal proportions
Flag X /	4 In G O No L 4828-31/M 82-42-9 dated 14.11.1942, sanction was accorded for a revised estimate for the second stage of the drainage works referred to above for Rs 17,360/- as against the original estimate for Rs 16,000/- forming part of the comprehensive estimate for Rs 32,450/- and a sum of Rs 680/- being the Govt share of the excess

NOTE- Contn Sheet

Serial No

cost of Rs 1,360/-, was sanctioned, out of the Town Imp Grants during 42-43

5 In G O No PW 1459-61/Samy 4-45-4 dated 21.12.45 sanction was accorded to a revised estimate for Rs 16,329/- as against the original estimate for Rs 13,712/- for the execution of the III stage drainage works at Nanjangud, the excess involved being met by the Govt and the Nanjangud Town mil equal in equal proportions In G O no L 13420-2/mil 72-45-4 A/30.5.46 a grant of Rs 1,309/- towards the Govt share of the excess cost was sanctioned out of the T I grant for the year 45-6

6 In G O no L-10047-52/mil 73-44-6 dated 7-4-45, ~~for~~ ~~sanctioned~~ two estimates, for the drainage scheme in Nanjangud Town, one for Rs 31,120/- for the extension area and the other for Rs 76,325/- for the town portion the Govt share of the cost amounting to Rs 53,723/- was ~~sanctioned~~ released and of the Drainage grant for 1946-45

7 The D C ~~Bangalore~~ Region Divl states that, as per personal notes of the Minister for Revenue & Commerce, the file relating to the Drainage scheme of Nanjangud Town is submitted

8 The Municipal President states that the Sanitary Dept has not furnished dimensions of the properties to be acquired to take further action the D C states that he has personally inspected the works and found that there has been no continuity of the works, as here and there portions of buildings had to be acquired.

Preamble to G O (Flag Y)

Flag J.

9 Dl D C. states that the work done was not up to the standard and suggests that portions which are now found to be damaged should be got done either at the cost of the contractor or at the cost of the P W D Subordinate who supervised the work

10 Dl Municipality resolved in their meeting held on 5-6-46 that a graduate overseer should be appointed for supervision Dl Asst Engr has ordered 47 with ref to the resolution that Mr T S Gundappa, al surveyor, who is not a graduate, should supervise the work

11 Sold for ~~orders~~ Kind perusal and orders

12 The D C Supdt Sivil stats that the file relating to the damage to Scheme at Mangalapet has been sent as per orders of the Commr for Rev

13 The D C Supdt Sivil stats that he inspected the damage work already done in company with the Municipal Councillors He stats that there is no custom or usage in the town as portions of buildings have to be acquired for the construction of drains & that the village water is stagnating in the lower

Portions of the Town

14 It is stated that the fact that the work done was not up to the standa was brought to the notice of the Minist also me[illegible] recommends that an

A
- independent technical authority may
- inspect the work & certify about its quality
and he is of opinion that portions which
are now found damaged should be pulled down
either at the cost of the Contractor or at the
cost of the W[illegible] subordinate who supervise
the work. It is seen from the records
that the Asst Engineer no 2 Sarvaiya &
Subordinate did not post a Competent
Surveyor in accordance with the rules
of the T[illegible] Cl, to supervise the work but
allowed the work to be supervised by one
Mr [illegible] Jamadar who is not a graduate
Surveyor

15 The files received from the Dy Engr
Distt are sorted with the previous
references to the facts bearing on
the sanctions accorded to the drainage
Scheme of the Town from time to time

To orders in regard to the

7019/L

recommendation of the D.C. Nyanza
at A supra and the action taken
severally in regard to the defects
noted in the work executed in respect of the drains
on the Nyanza Township
Rev. regd. 5/3/47

(b) An independent technical officer may be deputed to inspect the work and submit a report the damaged portions of the work will have to be got re-done at the cost of the contractor or of the L.W.D. official who supervised the work or both

Minister for Rev + Comm 10/3

OFFICE OF THE MINISTER FOR REVENUE
No 7350
Date 10.3.47

from

17) Local complaints were made to me when I visited Nyanza last month, about the unsatisfactory nature of the work done & the manner in which the work was executed. The Sanitary Inspector ought to be required to visit the spot, hear the Municipal Councillors & others, after having done notice of his visit, assess the nature of work done ascertain the cause of delay in bringing the work to completion & take all necessary action to get the

deprive work all right to to expedite completion the transfer of the officer in charge may also be considered, as it was represented that he was rude, indifferent & high-handed. If the Govt Council have other for the services of a higher officer, the feasibility & necessity of posting such an officer may also be entered into, after discussing the same with the President & members of the Municipal Council the Sanitary Engineer should be asked to take immediate action in the matter & send a report as to fact.

18) Draft letter as accepted for 11/3/47

19) A draft letter to the chief CE for Irrigation is put up-

14/3

Issue for 15/3/47

To The C.E. for Irrigation
No L 12668/18.3.47
Directs to take immediate action re the excavation of Drainage scheme work at Nanjangud Town & submit a rep

To. The D.E. Mysore Dist.
No L 12669 dated 18.3.47
forwards copy of the above letter

Supdt
19/3

Execution of IV Th stage drainage works at Nanjangud 7019/9686

From the Chief Engineer for Irrigation
No 858/E A1/2954?

Submits a report about the quality and nature of works done in the above connection

20) The report is for kind perusal. with reference to para 17. supra

21) For orders whether a copy of the above report may not be forwarded to the D.C Mysore Dist for information and communication to the Nanjangud Town mil council In view of the report of the C.E for Irrigation the considered opinion of the mil cl along with the remarks of the D.C thereon may perhaps be called for, in the matter of posting a Graduate Surveyor

12/6/47
2/6

vide para 17 supra for order

Revised for 1964

22) Reference para 17 supra

In view of the S.E's opinion as contained in the C.E's letter Dated 29-5-47 (P to D), the action as proposed at para 21 supra will be taken.

OFFICE OF THE MINISTER FOR REVENUE
No - 11394
Date 24-6-47

23) Minister
Revenue

21/6/47

24) Draft letter to
Secretary

21/6

23/6

IV Stage drainage works at Nanjangud 9686 V 5/49 L

25) Subd with a draft for approval

24) 26/6 BRS

26) Issue L 23/6/48



To the D C Mysore Dist.

No L 17584/27-6-47

Calls for the considered opinion of the Govt of

Govt D 28/6 BRS 2/7/6

Letter no D3 2402/47-48 dt 27-2-48 from the Dy Commr, Mysore dt, forwarding a report in the matter

27) The report received from the Dy Commr, Mysore dt is subd for perusal

28) It is reported that the work executed under IV Stage work is quite up to the Standard & according to the specification, that the works Constructed under the I & the II stages have developed cracks & that the Sanitary Engineer states that the cracks are not due to the defects in the construction but caused by the roots of some of the big trees by the side of the drains & the Sanitary Engineer is of opinion that these petty repairs have to be done by the Mcd, under maintenance every year

29) The subordinate who was in charge of the work is stated to have been transferred from that place and another man posted in his place -

30) Subd with reference to Para 17 supra for perusal & for view of the Govt

6/3 Pg 29/6 30)

5/49

report now received from the D C Mysore asst, no action is called for

now seen for

8/7/48

31) For perusal

OFFICE OF THE MINISTER FOR LOCAL SELF GOVERNMENT
To 1712
Dat

32) DC 15/3/48 — 11/3/48

16/3

17/7/48

subject

33) From the linked file it is seen that the subject matter of both the files is one and the same. The references on the same subject which were received separately from the D C Mysore & the Chief Engineer for Irrigation were treated as two separate cases

34) In view of the orders issued as per orders of the Minister, a separate order to issue in this file does not appear to be necessary

35) If approved, the papers in the linked file will be got recorded with this file, this being the main file

subject for orders

yes

7/4/48

5/4



No. D3- C 2733 / 46

Office of the Deputy Commissioner,
Mysore District, Mysore,
Dated 24th February, 1947.

Enc 8 Pds -

From

V
Mr Raja

G.N. Nagaraja Rao, Esq , M.Sc.,
Deputy Commissioner, Mysore District,
MYSORE.

To



J.B. Mallaradhya, Esq., M.A.,
Secretary to the Government of Mysore,
Revenue Department, BANGALORE

Sir,

26/2/47

I have the honour to forward herewith as per personal instructions of the Minister for Revenue & Communications, the file relating to the Drainage Scheme of Nanjangud Town, together with some miscellaneous file bearing on the same subject.

I inspected the work yesterday with the Municipal Councillors. There has been no continuity in the work as here and there portions of buildings had to be acquired, to construct the drain on the lower portions of the town Consequently water is stagnating. The Municipal President states that the Sanitary Department has not furnished particulars of properties that should be acquired and that unless the dimensions of the properties to be acquired are intimated, he cannot take further action

It was brought to the notice of the Minister that the work was not up to the standard Some portions where the mortar had already chipped off were also shown to him If it is not too much to suggest, I would recommend that an independent technical authority may inspect the work and certify about the quality In my opinion, that portions which are now found to be damaged should be got done either at the cost of the contractor or at the cost of the P.W D. subordinate who supervised the work

I enclose herein copies of the Municipal Resolution and the letter of the President, Town Municipal Council,, Nanjangud, to the Deputy Commissioner, Mysore, and the original Memo of the Assistant Engineer, No 2 Sanitary Sub-Division, with reference to the resolution of the Municipal Council. - The Municipality resolved that in view of the heavy cost involved a graduate overseer should be appointed for supervision. This resolution was passed on 5th June 1946 The Municipal President addressed the Deputy Commissioner on 11th June 1946 enclosing the resolution and sent at the same time a copy of the resolution ~~of the~~ to the Sanitary Engineer. The Assistant Engineer has ordered with reference to this resolution that Mr. T S. Gundappa, Surveyor, who is not a graduate, should supervise the work. The complaint of the Municipal Council is that a graduate overseer should have been appointed to supervise the work as the Assistant Engineer, in view of his vast jurisdiction, could not supervise the work properly.

I have the honour to be,
Sir,
Your most obedient servant,

eputy Commissioner,
Mysore District.

HSS.3.

From the Assistant [illegible]
[illegible] Supply Division
No 2 Secretary Gul D[illegible]
Lal [illegible]mpuram, [illegible]

M E M O.

The drainage works at Chamarajanagar is stopped since the tractor died recently and it may take sometime to start the work again by entrusting the work to any other Contractor Hence Mr. Y Nagaraja Rao in charge of the above works is requested to execute the balance works at Gundlupet and complete the same before the drainage work at Chamarajanagar is started Mr. T.S Gundappa Surveyor is requested to hand over the Gundlupet drainage works to Mr Nagaraja Rao, as his personal supervision is required constantly to the important drainage works at Nanjangud This will be in force from 20-10-1946 Meanwhile, he is requested to submit bill for the works so far done by the Contractor

This may be treated as urgent

79-80/L4 10/46

Sd. K V Siddabaraajah
Assistant Engineer

Copy to Mr Y Nagaraja Rao, S.C to take charge of the works from Mr Gundappa and complete the same as per instructions

Copy to Mr T S Gundappa, S C to hand over the works and records in detail so as to get no further complication

K V Siddabaraajah
Assistant Engineer

"Copy"

No HE 168/46
Encl 3

TOWN MUNICIPAL OFFICE

NANJANGUD 7-6-46
11

From

THE PRESIDENT
TOWN MUNICIPAL COUNCIL NANJANGUD

To

The Deputy Commissioner
Mysore District
Mysore

Sir,

I am enclosing herewith the proceedings for discussion at the special meeting of the municipal council held on- 5-6-46, brought up/Several of the municipal councillors and copy of the resolution passed thereon for favour of kind information, I have the honor to state that the drainage work at a cost of Rs 10,744.2/- including the municipal quota of Rs 5372/1/- has already been taken up and the work has been commenced on Kumbara Beedi of this town ~~The~~ Town's The sanitary Department does as the first major work of the municipality commencing a drainage system in the history of this town

Owing to the defects in the level the sewage does not flow easily of the drains Existing of this town during several of the drains Existing in this town ~~have been personally observed of the drains~~ as has been personally observed by your good self during your inspections thus has been responsible for the bad sanitation in some of the areas of this town Defects in level of drains will upset the entire drainage of the town, and immediately

puddles which are formed here and there, requiring daily clearance of silt as it goes on accumulating in drains in a very short time this is the best opportunity to overcome all these defects and to set right the drainage scheme in this town. It is therefore very necessary that the work should be carried on under the best and constant supervision of a seasoned hand

At present the work is being supervised by the Road Sub-overseer the same Sub-overseer is in charge of 4 Tanks, in addition to supervising the water works in this town As such he cannot be expected to bestow constant attention to this important drainage work of this town Lack of supervision has already caused great hardship in maintaining good sanitation in this town owing to the existing defective drains already carried out by the departmental agency

This is a big town of great commercial importance attracting a large number of floating population and it is very necessary to maintain a high degree of sanitation in this town, as it is highly susceptible to epidemic diseases due to the floating populations visiting this town from various corners of the State With a view to maintain high standard of sanitation the drainage system in this town must be primarily perfect, when can only be achieved, at the opportune moment with the supervision of the work in a constant and effective manner the scheme has therefore

Resolved to request the authorities concerned immediate arrangements for the joint supervision of the work by appointing a technically organized overseer entirely for this work, as there is enough provision in the estimate towards the supervision charges

The Council is also of opinion that necessary arrangements to be made for correct measurement of the ~~stone~~ Slabs to safeguard the interests of the municipality

I therefore request you to be so good as to kindly address the Sanitary Engineer Bureau of Sanitary Engineering at very early date in the matter of appointing a separate hand immediately for the supervision of this work, as the work has already been taken on hand to see that the drainage system is made perfect

I have the honor to be
Sir,
your most obedient servant

sd/ AV Krishnan
president

Copy forwarded to the Sanitary Engineer Bureau of Sanitary Engineering Bangalore for favour of kind information and needful at a very early date

sd/ AV Krishnan
president

True copy of the letter addressed in reply by the Chairman to the Executive Authorities for favour of kind perusal

Chief Officer

ನಂಜನಗೂಡು ಅನಧಿಕೃತ ಸಿನಿಮಾ ಟಿಕೆಟ್ ಪ್ರಿಂಟಿಂಗ್ ಪ್ರೆಸ್ ಮೇಲೆ
5-6-96 ರಲ್ಲಿ ನಡೆದ ಸಂಘದ ಸಾಮಾನ್ಯ ಸಭೆಯಲ್ಲಿ ಕೈಗೊಂಡ ನಿರ್ಣಯಗಳು

Present
11

Absent
8

ಸಂಘದ ಸದಸ್ಯರಾದ ಶ್ರೀ ಎಂ.ಎಸ್. ಮಹದೇವಸ್ವಾಮಿ ರವರು ಮೈಸೂರು ಜಿಲ್ಲೆಯ ನಂಜನಗೂಡು ತಾಲ್ಲೂಕಿನಲ್ಲಿ ಅನಧಿಕೃತವಾಗಿ ಸಿನಿಮಾ ಟಿಕೆಟ್ ಗಳನ್ನು ಮುದ್ರಿಸಿ ಮಾರಾಟ ಮಾಡುತ್ತಿರುವ ಬಗ್ಗೆ ಸಭೆಯ ಗಮನಕ್ಕೆ ತಂದರು. ಈ ಬಗ್ಗೆ ಸಭೆಯಲ್ಲಿ ಸುದೀರ್ಘವಾಗಿ ಚರ್ಚಿಸಿ ಕೆಳಕಂಡ ನಿರ್ಣಯಗಳನ್ನು ಕೈಗೊಳ್ಳಲಾಯಿತು.

1) ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಮುದ್ರಣದಿಂದ ಸರ್ಕಾರಕ್ಕೆ ಮನರಂಜನಾ ತೆರಿಗೆ ರೂಪದಲ್ಲಿ ಬರಬೇಕಾದ ಕೋಟ್ಯಾಂತರ ರೂಪಾಯಿ ಆದಾಯ ನಷ್ಟವಾಗುತ್ತಿದೆ. ಅಲ್ಲದೆ ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಗಳಿಂದ ಚಿತ್ರಮಂದಿರಗಳ ಮಾಲೀಕರಿಗೂ ಸಹ ಆರ್ಥಿಕ ನಷ್ಟವಾಗುತ್ತಿದೆ. ಆದ್ದರಿಂದ ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಮುದ್ರಣವನ್ನು ತಡೆಗಟ್ಟಲು ಸಂಘವು ಸರ್ಕಾರವನ್ನು ಒತ್ತಾಯಿಸುವುದು.

2) ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಮುದ್ರಣದಲ್ಲಿ ತೊಡಗಿರುವವರ ವಿರುದ್ಧ ಕಾನೂನು ಕ್ರಮ ಜರುಗಿಸಲು ಸಂಘವು ಸರ್ಕಾರವನ್ನು ಒತ್ತಾಯಿಸುವುದು.

3) ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಮುದ್ರಣದಲ್ಲಿ ತೊಡಗಿರುವವರ ವಿರುದ್ಧ ಕಾನೂನು ಕ್ರಮ ಜರುಗಿಸಲು ಸಂಘವು ಸರ್ಕಾರವನ್ನು ಒತ್ತಾಯಿಸುವುದು.

(ಎ) ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಮುದ್ರಣದಲ್ಲಿ ತೊಡಗಿರುವವರ ವಿರುದ್ಧ ಕಾನೂನು ಕ್ರಮ ಜರುಗಿಸಲು ಸಂಘವು ಸರ್ಕಾರವನ್ನು ಒತ್ತಾಯಿಸುವುದು.

(ಬಿ) ಈ ಅನಧಿಕೃತ ಟಿಕೆಟ್ ಮುದ್ರಣದಲ್ಲಿ ತೊಡಗಿರುವವರ ವಿರುದ್ಧ ಕಾನೂನು ಕ್ರಮ ಜರುಗಿಸಲು ಸಂಘವು ಸರ್ಕಾರವನ್ನು ಒತ್ತಾಯಿಸುವುದು.

ಸಹಿ/- A.N. Ramanna
President

True copy.
Secretary
Vice President
ಉಪಾಧ್ಯಕ್ಷರು

Submitted The report accompanying the resolution was submitted

for the security Commissioner Regarding his letter with his
office letter no Ste 148/Secl 3 dated 11.6.1946, also
forwarding the copy of the same also bringing Court to
the Sanitary Engineer, Bommanahalli Sanitary Engineering
Bangalore for favour of needful action bringing early
as per requisition of the Commissioner. The letter addressed to
the Sanitary Engineer was also despatched on 11/6/46
under the office letter no Ste 1487 Secl

Chief Officer
23/2/47

ZCSV

Appendix F G —1]

SUBJECT Execution of the Drainage Works at Wayanad Mysore district

Diary No of letter replied to

General and Revenue Secretariat

( )

the 194

Date of issue 18/2/47

Signed by Mr. GRKaimal

List of enclosures

Copied by

Examined by

Section

File No

Serial No

No L 12668.

To

The chief Engr. for Irrigation

Sir,

I am directed to State that local Complaints were made when the Hon'ble Minister for Rev & Finance toured in Wayanad last month Regarding the unsatisfactory nature of the drainage works done at the place and the manner of the execution

2) The S.E. Mysore District who inspected the works in Company with the Municipal Councillors has reported in his letter dated that

the work tenders lacking in Continuity
due to want of particulars from
the Sanitary Engineer of properties
that should be required to enable
further action being taken thereon,
is not up to the Standard and
defective in Several Respects

3) It is also Represented that the
Sub-overseer not in charge of the work
is Rude, indifferent and high handed,
and that in View of the vast jurisdiction
entrusted he is incapable of Supervising
the work The Municipal Council has
also Resolved that, having Regard to the
heavy Cost involved, a graduate Saboverseer
who can Supervise the work more efficiently
may be appointed for the work already in

4) I am to Request you therefore,
to instruct the Sanitary Engineer
to Visit the Spot (after giving due
notice), hear the Municipal Councillors
and Staff and assess the nature of work
done He may also be asked to
Ascertain the Causes of the alleged delay in
the work to Completion and Issue

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*) NS

all needful steps to Rectify the defective Work and to expedite Completion

The transfer of the Sub-Overseer in charge of the Works may also be Considered in View of the Complaints made against him, as stated, the Municipal Council have denied the Services of a higher officer, the facilities and necessity of posting such an officer may also be examined after discussing the Same with the president and the members of the Municipal Council Immediate action is called for in the matter

A detailed Report of action taken by the Sanitary Engineer in pursuance of the above instructions may be Submitted early for the information of Govt

I have the honour to be Sir Your most obedient Servant

14/3

PTO

WD 0565—GPB—22 500—8 11 38

Memo re L 12669 18/2/47

copy Memo to

D-C requesting DSIR to

reconsider with regard to his

letter to D3 = C 2790 DS 24 2 4y

Mr Pile y views received further amendments

to be returned

Ans

on receipt herewith

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

No L 12668 *Dated Bangalore,* 18/3/47

FROM

The Secretary to the Government of His Highness the Maharaja of Mysore
Revenue Department.

To

The Chief Engineer for Irrigation in Mysore,
Bangalore.

Sir,

Subject Execution of the Drainage work at Nanjangud, Mysore District.

I am directed to state that loud complaints were made during the visit of the Minister for Revenue and Communications to Nanjangud last month regarding the unsatisfactory nature of the drainag work done at the place and the manner of its execution.

The Deputy Commissioner, Mysore District who inspected the work in company with the Municipal Councillors has reported that the work, besides lacking in continuity due to want of particulars from the Sanitary Engineer of properties that should be acquired to enable further action being taken there on, is not up to the standard and defective in several respects.

It is also represented that the Sub-Overseer now in charge of the work is rude, indifferent and high handed, and that in view of the vast jurisdiction comprised he is incapable of supervising the work The local Municipal Council have resolved that, having regard to the heavy cost involved, a graduate Sub-Overseer who can supervise the work more efficiently may be appointed for attending to this work

I am to request you therefore, to instruct the Sanitary Engineer to visit the spot, hear the Municipal Councillors and others after giving due notice, and assess the quality and nature of work done. He may also be asked to ascertain the cause of the alleged delay in bringing the work to completion and fix the responsibility and give all needful steps to rectify the defective work and to expedite its completion.

The transfer of the Sub-Overseer in charge of the work may

p t o.

also be considered in view of the complaints made against him. If, as stated, the Municipal Council have desired the services of a higher officer, the feasibility and necessity of posting such an officer may also be examined after discussing the same with the President and the members of the Municipal Council. Immediate action is called for in the matter.

A detailed report of action taken by the Sanitary Engineer in pursuance of the above instructions may be submitted early for the information of Government.

I have the honour to be,
Sir,
Your most obedient Servant,

Sd.H.N.Pallegar,
Revenue Secretary to Government.

LC/3.

Memo No L. 12669 Dated, 18/3/47

Copy forwarded with compliments to the Deputy Commissioner, Mysore District for information with reference to his let No D3 C 2733/46 dated 24th February 1947 The file of records received from him are herewith returned

By Order,

For Revenue Secretary to Government.

Office of the Chief Engineer for
Irrigation in Mysore,
Dated Bangalore, 21st M a y 1947

No. 8581/E
one copy of letter
29/5

To

The Secretary to Government,
Revenue Department,
Bangalore.





Sir,

Execution of 4th Stage Drainage Works in Nanjangud Town.

With reference to your letter No.L 12668 dated 18-3-1947, intimating among other things to instruct the Sanitary Engineer to visit the above works with the Municipal Councillors and assess the quality and nature of work done, I have the honour to forward herewith a copy of letter No.1289 dated 7-5-1947 received from the Sanitary Engineer, after the joint personal inspection of the works with the Municipal President and with some of the Municipal - Councillors It may be seen therefrom that work is going on - continuously and the progress secured so far is also satisfactory The reasons for the lack in continuity are stated to be due to acquisition of private lands and houses where the drainax have to be constructed and acquisition of a portion of Palace Gardens where the main drain has to be constructed for a length of 400 feet.

2. The work that is done so far is reported to be as per sanctioned estimate and in accordance with the specification The standard of work done is also stated to be quite good. The President and the Municipal Councillors who had come for joint inspection are reported to have made no complaint regarding the quality of work.

3. The Suboverseer in charge of the work is one Mr.T.S.Gundappa, He is stated to have been deputed entirely for the drainage works at Nanjangud and his head quarters is also Nanjangud The Sanitary Engineer reports that he is a trained subordinate, hard working and so far has not given cause for any indifference.

4. If the Municipal Council, Nanjangud still considers that services of a Graduate Surveyor are necessary for the supervision of this work an experienced Graduate Surveyor, will be posted, if the appointment

C O ,

if the appointment of a Surveyor is sanctioned by Government.
The Chief Engineer Roads & Buildings agrees with me -
I have the honour to be,

Sir,

Your most obedient servant,

GCS/21st.

CHIEF ENGINEER FOR IRRIGATION

Letter No.1289 dated 7-5-1947 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Chief Engineer for Irrigation in Mysore, Bangalore.

Execution of 4th stage drainage works in Nanjangud Town, Mysore District.

With reference to your letter No.6594/E dated 24-3-1947, forwarding copy of letter No.L.12668 dated 18-3-1947 of the Secretary to Government, Revenue Department, Bangalore addressed to the Chief Engineer for Irrigation in Mysore, Bangalore, regarding the above, I have the honour to state as follows -

I inspected the drainage works in Nanjangud in detail on 24-4-1947 along with the president and with some of the Municipal Councillors.

The drainage work under reference are the 4th stage drainage work for the old town and 1st stage for the Extension sanctioned in G O No.L.1047-82/ML 73-44-6 dated 7-4-45 for Rs.76,325/- and 31,120/- respectively. Tenders for these works were approved by the Chief Engineer in his No.P W.7158 dated 27-4-1946 and the work started on 19-6-1946 after obtaining the necessary agreement from the contractor and procuring the requisite quantity of cement required for starting the work. Since then the work is going on continuously and the progres secured so far on both the works is Rs.51,400/- by the end of March 1947 exclusive of tools and plant charges which works upto Rs 6,425/- and nine bills have been prepared.

In connection with the 4th stage drainage work, it has to be stated that it is lacking in continuity in some places due to entirely causes other than the delay in the execution of the works The reasons for the lack in continuity are the acquisition of private lands and houses where the drains have to be constructed and for a length of about 400 feet A statement of the private properties to be acquired was prepared and sent to the Municipality in the first instance and the same was returned by the Municipality enclosing copy of the Municipal Council's resolution thereon and the final statement was sent to the Land Acquisition Officer, Nanjangud, who has returned the same on 11-4-1947 for retransmission along with the statement in the prescribed form The same is now under speedy disposal.

P T O

In connection with the acquisition of Palace Garden, statement were sent to the Municipality during the month of June 1946. The matter was under correspondence between the President, Municipal Council, Land Acquisition Officer and the Palace authorities and I now understand from the Municipal President, that the matter is being taken up by the Deputy Commissioner, Mysore District, Mysore, regarding speeding up of acquisition and handing over the lands stated above to the Bureau.

Under these circumstances, it has not been possible to take up the work at one end and complete at one stretch in all respects. During the period June 1946 to December 1946 there was also difficulty in obtaining regular supply of cement for the work. This retarded the progress of work to a slight extent but in spite of it fairly good progress as can be seen from the outlay stated above has been possible.

The work that is done so far, as per sanctioned estimate is according to specifications. The standard of work done is quite good and the President and such of the Municipal Councillors who were with me had no complaint regarding the quality of work.

It was however pointed out to me that in some of the drains constructed in the first and second stages nearly four years back the cement pointing had peeled off in a few places and some cracks were also observed in one or two places which were superficial ones. I was able to explain to the President, that these were not defects of the construction but due to big trees at the side of the drain and the root of these trees dislocating the masonry and also small plants growing in the crevises where the pointing had been peeled off.

I requested the President to provide in his yearly budget a small amount for the maintenance of drains already constructed and handed over. The petty repairs necessary to maintain the drains in good condition may then be worked out in the above grant by the Municipality itself.

In some places it was pointed out that the main drains were very deep and was a source of danger to the general public. This was also verified and it was seen that the cutting at this place could not have been avoided as the depth of the drain at these places was fixed with reference to the levels at either end.

C O ,

Another point raised during inspection of this portion of Town was that the Department while constructing the drains, pulled out slabs and pials in front of the houses but failed to rebuild them. On this point it was made clear to them that the Government had passed definite orders that this portion of the work of covering the drains in front of the houses and rebuilding the steps will have to be done only at the owners cost, the removal cost alone being met by the Department.

The execution of work of the first stage drainage of the extension is also in progress and arrangements are made to push through the balance works. Slight modifications are found necessary as in some places where drains were originally proposed, constructions have come up and the conservancies are blocked up These are minor deviations and instructions have been issued suitably to the - subordinate The Suboverseer in charge of the work is one Mr.T S. Gundappa He is deputed entirely for the drainage works at Nanjangud and has his head quarters in the same place He is a trained subordinate, hard working and so far has not given cause for any - indifferent work He has no other work in his charge.

In connection with the posting of a graduate Surveyor for this work, I invite your reference to this office letter No.166 dated 26-8-46 requesting to post an Overseer and subsequent correspondence ending with this office No.48 dated 27-11-46 furnishing certain particulars required by you. If a graduate Surveyor is available he may be posted and Mr.Gundappa will be withdrawn and posted to some other important drainage works in the Bureau.

Finally I submit that every effort is being made to push through the work expeditiously.

"COPY"

GCS/21st. CHIEF ENGINEER FOR IRRIGATION

No L 17584/E, 33
dt 27/6/47

To

The D C Nuwara Eliya

Sir, Subject:- Execution of the 4th stage Drainage works in Nanuoya Town

On matters refer to this office memo No L/2669 dated 18-3-47, on the above subject, I am directed to forward herewith a copy of letter No 8581 dated 29-5-47, (along with its enclosure) from the C E for Irrigation in Nuwara Eliya, for information and communication to the Nanuoya Town Md

T S Please type

comment 587 In view of
the law repeal, ~~of the~~ & I
am to request you to
obtain and forward ~~to~~
~~this office~~ the considered
opinion of the Md counsel
along with your remarks
in the matter of posting a
Graduate Surveyor for supervising the drainage
work in the Tuna
Tom

I have &c,

for Rec Secy

ML-45-47-33

D3-2402/47-48

Office of the Deputy Commissioner,
Mysore District,

Mysore, dated, 27th February 1948.

From

C NARASIMHA MURTHI, Esq , M A ,
Deputy Commissioner I/c
Mysore District, MYSORE

To

SYED ABDUL ALEEM, Esq , B A.,
Secretary to Government,
Revenue Department, Bangalore

Sir,

Subject Execution of the 4th stage of Drainage work in Nanjangud Town

Adverting to your letter No L 13617 dated 18-2-1948 on the above I have the honour to enclose herewith a copy of the letter No 845 dated 2-1-1948 addressed by the Sanitary Engineer to the Chief Engineer for Roads and Buildings, Bangalore in the matter

Regarding the defective work noticed in respect of the drainage, the Sanitary Engineer, states that the work executed under IV stage work is quite up to the standard and according to specifications and that it was however observed that some of the works constructed about ~~from~~ four years back under the 1st and the II stages have developed cracks The Sanitary Engineer adds that these cracks are not due to the defects in construction but caused by the roots of some of the big trees by the side of the drains He is however of opinion that these petty repairs have to be done by the Municipality under maintenance every year

The subordinate in charge of the work is stated to have been transferred from that place and another man is posted

posted in his place to supervise the work.

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Mysore District.

23/-2

NO 815 dated 2-1-1948 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Chief Engineer for Roads, and Buildings, Bangalore

-

Sub Defects in the execution of Drainage Works at Nanjangud

-

With reference to your Memo No 3569 dated 25-9-47 forwarding a copy of letter No 3155/47-8 dated 25-8-1947 from the Secretary to Government, Revenue Department, Bangalore, to the Deputy Commissioner, Mysore District, Mysore on the above subject, I have the honour to state that a detailed report on this subject has already been submitted in this office No 1289 dated 7-5-1947 Re, the further progress secured, I enclose herewith a copy of my Assistant Engineer's report for favour of perusal

The work is in good progress and the total outlay uptodate is about Rs 68,000/- There has, however, been a discontinuity of work in the construction of drains for want of rapid acquisition of private land property A detailed acquisition statement has been sent to the Land Acquisition Officer, Nanjangud and he is again reminded to expedite the acquistion proceedings, without which the work cannot be proceded with

The other points raised in the Secretary's letter are 1) Defective work noticed in respect of the drainage (2) Conduct of the official who was supervising the work

I have inspected the drainage work at Nanjargud and find that the work that has been executed under the IV stage works is quite up to the standard and according to specifications The President and some of the Municipal Councillors who were with me had no complaint regarding the quality of work It was however, observed that some of the drains constructed about 4 years back under the I and II stages had developed cracks - not due to defects of construction but caused by the roots of some of the big trees by the side of the drains, These petty repairs have to be done under maintenance every year by the Municipality and the President has accordingly been requested to provide some amount in the half-yearly budget for carrying out the maintenance of the drains

The subordinate in charge of the work has already been transferred from that place and another man is posted in his place to supervise the work The Secretary to Government, Revenue Department may kindly be apprised of the facts of the case

Copy

Deputy Commissioner,
Mysore District